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Weekly Construction Update 
Progress Report #58—August 4, 2008 

Work Completed: July 24-July 30, 2008 

Completed the installation of the resuspension control system for Mid-Channel Area B. 
Began removing sediment from Mid-Channel Area B. Excavation included the use of a long 
reach excavator (equipped with RTK GPS) on a portable floating barge system. 
Completed the removal of additional floodplain soil in Removal Area 6B under USEPA and 
MDEQ oversight. After completion, topsoil was replaced and graded. 
Completed the removal and disposal of materials from Staging Area 3S, including HDPE 
geomembrane liner, geotextile fabric, and aggregate material. 
Continued post-deconstruction work in Staging Area 3S, including fine grading and topsoil 
placement. 
Continued removal of soil and sediment from Removal Areas 11A and 12A. 
Continued removal of floodplain soil from Removal Area 11 A. 
Completed post-excavation activities in Removal Areas 10B, 11B, and 12B, including the 
placement of topsoil, seeding, and installation of erosion control fabric. 
Continued soil/sediment solidification activities at Staging Areas 4N. 
Continued loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste C&C Landfill and Ottawa County Farms Landfill. 
Continued loading and transporting solidified soil/sediment TSCA material from Removal 
Area 12Ato EQ Wayne County Disposal Facility. 
Began installing the Phase 2 Cofferdam including a template wall and steel sheeting. 
Continued operation of the WCS. Operation included the installation of two rows of stop 
logs to increase the depth of water in the area of the Phase 2 Cofferdam. 
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Work Planned: July 31-August 6, 2008 

Complete the removal of sediment from Mid-Channel Area B. 
Begin the removal of resuspension control system including temporary steel sheeting from 
Mid-Channel Area B. 
Begin the installation of a resuspension control system in Removal Area 13B. 
Continue removal of soil and sediment from Removal Areas 11A and 12A. 
Continue removal of floodplain soil from Removal Areas 11A, 12A and ISA. 
Continue soil/sediment solidification activities at Staging Area 4N. 
Continue loading and transporting solidified soil/sediment material from Staging Areas 4N 
and 5S to Allied Waste's C&C Landfill and Ottawa County Farms Landfill. 
Continue the installation of the Phase 2 Cofferdam. 
Continue operation of the WCS. 
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Removal Progress 
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Notes: 

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA. 

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to 
develop targeted figures and due to the actual topographic conditions encountered at the site, v^ich could result in 
smaller volumes needing to be removed than originally estimated. The targeted volumes have been increased by 10% to 
account for additional material that could be removed as a result of over-excavation and additional removal in response to 
confirmation sampling. Soil/sediment removal activities are on schedule based on the ARCADIS BBL ES 4/30/07 
Plainwell TCRA Construction Schedule. 
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Notes: 

For Areas where removal is less 
than 100% complete, the data 
point shown is an estimate based 
on area and volume 
considerations. 

'Complete' is defined as removal of 
all targeted materials as detailed in 
the Plainwell TCRA Design Report. 
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Health & Safety Update 

• 5 Loss Prevention Observations (LPOs) were completed during this period. 
A total of 190 LPOs have been completed for the project to date. 

Weather Summary 

• No weather related delays. 

Environmental Monitoring and Construction Quality Assurance Testing 

Resuspension/Turbidity Monitoring: 
Testing Performed this Week? No D Yes [^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Dewatering System Discharge Monitoring: 
Discharge Flow: 13,582 gallons (Staging Area 4N) and 0 gallons (Staging Area 5S) 
Testing Performed this Week? No D Yes ^ 
Exceedances? N/A • No ^ Yes • If yes, explain: 

Excavation Verification Sampling: 
Testing Performed this Week? No ^ Yes D , 
Cleanup Standard Achieved? N/A ^ Yes Q No • If no, explain: 

Issues Encountered/Solutions Advanced v 

• None. 
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Equipment on Site 

I^^WK^^^^^ 
Komatsu PC-300 Excavator 

Komatsu PC-300 HD Long Reach 

Komatsu PC-200 Excavator 

John Deere JD-50 Mini-Excavator 

John Deere JD-450 Dozer 

John Deere JD-700 Dozer 

Komatsu D37 Dozer 

Komatsu D61 Dozer 

Komatsu D65 Dozer 

Volvo P-180 Loader 

Komatsu 380 loader 

CAT 328 Loader (King) 

FAVCO 40-ton Crane 

40' Self Propelled Work Barge 

American 80-ton Crane (King) 

2,000 Gallon V\/ater Truck 

Smooth Dnjm Roller 

John Deere Skidsteer 

Vermeer Chipper 

Komatsu 400 Articulating Dump 
Truck 
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Personnel, Regulatory Staff, and Visitors on Site 

H^f^lvil^i/AffiilSfr&SS^^ 
Terra Contracting Staff 

Jim Saric/USEPA 

Michael Berkoff/USEPA 

Don de Blasio/USEPA 

Mike Ribordy/USEPA OSC 

Tom Crosetto/USEPA OSC 

Paul Bucholtz/MDEQ 

Polly Synk/MDEQ 

Judith Gapp/MDEQ 

Todd Goeks/NOAA 

John Lerg/MDNR 

Sharon Hanshue/MDNR 

Lisa Williams/USFWS 

Weston Contractors 

CDM Contractors 

Chase Fortenberry/KRSG 

Mark Brown/KRSG 

Paul Monteny/KRSG 

Eric Schmidt/KRSG 

Suda Arakere/KRSG 

Steve Garbaciak/ARCADIS 

Mike Erickson/ARCADIS 

Scott Harcus/ARCADIS 

Eric Hritsuk/ARCADIS 

Matt Bowman/ARCADIS 

EJ Suardini/ARCADIS 

Mike Kohagen/ARCADIS 

Michelle Rumler/ARCADIS 

Joe Willoughby/ARCADIS 

Ben Lawrence/ARCADIS 

Dave Patterson/ARCADIS 

ARCADIS H&S Audit Team 

Nick Harmer/ARCADIS 

Other Subcontractors (Specify) 
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Photos from July 24-July 30, 2008 
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Excavating floodplain soil from Removal Area 6B. Installing steel sheeting for the Phase II Cofferdam. 

Excavating sediment from Mid-Channel B. Excavating soil and sediment in Removal Area 12A. 
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Targeted Removal Areas - Former Plainwell Impoundment 

REMOVAL , _ UPLAND. 
AREA3A2 

^ . 

\UPLAND A 

•^ STAGINGAREA 
STAGINGAREA- DEMOBILIZED 

TRUCK TRAFFIC: 
REMOVAL AREA TO/FROM DISPOSALAREA 

Notes: 

Additional planting in 'Removal and Replanting Complete' areas may be necessary in 2008. 

All dimensions and features represented on this map are approximate. Actual locations of access roads and 
staging areas and final boundaries of removal areas will be determined at the time of construction. 
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